Overview of MIP Network Manager Deliverables and Tasks

Tasks	July	August	September	October	November	Dezember	January	February	March
Identifying local projects and needs by participating host organizations									
Mapped overview of local IT Industries and FOSS Projects									
Identification of mentors within host organization and identification of Chisimba mentors									
Selection of Interns									
Open call of interest for mentors									
Matching of mentors and interns									
Final selection of project/interns/mentors and the source of funding -drafting of budget									
Standard Contracts for interns and mentors developed									
Review of Budget proposals from AVOIR									
Concept for linkages with partners and ict@innovation activities and events									
Chisimba Training for Mentors 1-2 per node									
Commencement of MIP: First Face to Face meeting at host organizations: Meeting with the									
local FOSS Industry at host organisations to kick-start programme and collaboration – involving									
mentors, companies, projects									
Framework for supervision of mentors + performance evaluation mechanisms for interns									
Organisation of 2 day training with interns at the beginning of the internship									
Montly reporting									
Virtual meetings with Interns and checks of interns progress reports									
Mid-Term Review, Feedback from interns and mentors on progress and communication									
Develop alumni concept									
End of first phase									
Second meeting of Steering Committee									
References written for all completed internships									
Decular communication with lateracuic mailing or poweletter									
Regular communication with Interns via mailing or newsletter									
Blog posts as updated on programme activities	1								+
Online PR on internship programme though press release or posts on other sites									